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OBJECTIVE: Conduct field studies and laboratory investigations to develop and refine oil and gas
reservoir characterizations used by seismic analysis and reservoir engineering analysis.

METRICS/PERFORMANCE:
Products developed:
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PROJECT DESCRIPTION:

Background:

Work to be performed: This project will be conducted in ten tasks: 1) Conduct Research on Mud-Rich
Submarine Fans; 2) Refine SMI 73 Reservoir Characterization; 3) Refine U-8 Reservoir Characterization; 4)
Identify and Characterize Additional Representative Reservoirs; 5) Modify Publicly Available Simulators;
6) Simulate Attic Gas Injection Processes; 7) Simulate Gas Injection Processes Using N2, Flue Gas, and
Co2; 8) Simulate Advanced Waterflood Processes; 9) Perform Laboratory Research on Gas Injection
Processes; and 10) Technology Transfer Activities.

PROJECT STATUS:

Current Work: (1) Presently refining SMI 73 reservoir characterization; (2) Presently refining the U-8
reservoir characterization; (3) Publicly available simulators are being modified; (4) laboratory research
on gas injection processes is in progress.

Scheduled Milestones:

Research on mud-rich submarine sands has been completed and report has been

drafted )

Accomplishments: Research on mud-rich submarine sands.
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